


Agnostic Cloud Kit Deployment



GJ Agnostic Cloud Kits typically go-live 8-10 weeks after a SOW is signed. The timeline depends on the application portfolio, Cloud Datacenter location and required testing.

Domestic (USA) Timeline



1. Launch Meeting usually occurs within 10 business days. We can speed things up if needed.
 2. May be extended to meet client-specific testing requirements (InfoSec)
 3. May be extended to meet end user testing needs

Agnostic Cloud Kit Deployment



GJ Agnostic Cloud Kits typically go-live 8-10 weeks after a SOW is signed. The timeline depends on the application portfolio, Cloud Datacenter location and required testing.



International Timeline

	WK 1/2	WK 3/4	WK 5/6	WK 7/8	WK 9/10
Finalize Cloud Architecture & Initiate Subscription	█				
Project Planning (internal kickoff, resource alignment)	█				
Client Launch Meeting ¹		█			
Public Cloud Network Creation / Integration	█	█	█		
Kit Construction (Core components)		█			
Application Stack Build & Integration			█	█	
Platform Smoke Testing				█	█
Kit QA & Testing				█	
Handoff to Client, end user testing					█
Handoff to GJ Core Managed Services Team				█	█

Timeline may be extended depending on client's existing network setup and selected cloud provider

Timeline may be extended based on the selected portfolio of applications

1. Launch Meeting usually occurs within 10 business days. We can speed things up if needed.

2. May be extended to meet client-specific testing requirements (InfoSec)

3. May be extended to meet end user testing needs